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ESTIMATE RUN 10/10/2000

ESTIMATE SUMMARY 15:15:45

CONTID: C12718         ESTIMATE NO: 0005 PROG 1999

PCN: 12718-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS - WOODMEN TO RESEARCH (C) PERCENT TIME:

PROJECT NO: C M240-047                    

Powers-Woodmen to Research (C)

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 10/09/2000 DATE TIME STARTED 03/29/2000

9002 N. MOORE RD. DATE LET 03/02/2000 DATE WORK BEGAN 03/29/2000

 DATE AWARDED 03/09/2000 DATE TIME STOPPED 05/09/2001

 DATE CONTRACT EXECUTED 03/23/2000 DATE ACCEPTED 05/09/2001

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 03/29/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,088,905.26 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,007,400.07 NON-PARTICIPATING 552,457.85

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-84,738.56

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,086.69

SECURITIES ENCUMBERED 1,086.69

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.62

WORK DAYS

WORK DAYS

74.56%

531,470.32

552,457.85

467,719.29

467,719.29

$

$

$

$

31,512.97

1,525,921.97

1,557,434.94

25,013.00

1,582,447.94

-30,111.00

30,111.00

1,582,447.94

0.00

AMOUNT DUE 1,582,447.94 467,719.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 467,719.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

125.0 TIME ALLOW: 157

ORIG TIME ALLOW: 140
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PCN: 12718-BID    ESTIMATE RUN 10/10/2000

PROJECT: C M240-047                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (CMO #  005) 12,000.000

0.000

203-00060  
 

16,269.000

CY  

1.75000 21,000.0012,000.000

0.00

0010 ROCK EXCAVATION (CMO # 005) 200.000

0.000

203-00400  
 

200.000

CY  

14.93000 2,986.00200.000

0.00

0015 STRUCTURE EXCAVATION (CMO #005) 200.000

0.000

206-00000  
 

200.000

CY  

9.23000 1,846.00200.000

0.00

0020 STRUCTURE BACKFILL (CLASS 1) (CMO # 005) 0.000

167.000

206-00100  
 

167.000

CY  

19.29000 3,221.43167.000

3,221.43

0025 TOPSOIL 600.000

0.000

207-00205  
 

1,350.000

CY  

7.52000 4,512.00600.000

0.00

0030 *EROSION LOG 0.000

0.000

208-00005  
 

330.000

LF  

11.75000 0.000.000

0.00

0035 *EROSION BALES 12.000

0.000

208-00010  
 

50.000

EACH

9.04000 108.4812.000

0.00

0040 *SILT FENCE 1,277.000

0.000

208-00020  
 

1,277.000

LF  

0.90000 1,149.301,277.000

0.00

0041 ADDED ITEM (FOOT)/ (MCR # 7 LINE 1)  RESET SILT FEN CE 483.000

0.000

900-00012  
 

483.000

LF  

0.75000 362.25483.000

0.00

0045 EROSION CONTROL SUPERVISOR 0.500

0.000

208-00200  
 

1.000

L S 

2,450.29000 1,225.150.500

0.00

0050 RESET FENCE (DELETED FORM 105) 0.000

0.000

210-01000  
 

680.000

LF  

0.92000 0.000.000

0.00
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PCN: 12718-BID    ESTIMATE RUN 10/10/2000

PROJECT: C M240-047                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

2.900

ACRE

542.13000 0.000.000

0.00

0060 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

1.800

ACRE

536.11000 0.000.000

0.00

0065 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

270.000

LB  

1.91000 0.000.000

0.00

0070 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

200.000

EACH

5.02000 0.000.000

0.00

0075 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

7,778.000

SY  

2.09000 0.000.000

0.00

0080 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

0.000

420-00100  
 

535.000

SY  

2.95000 0.000.000

0.00

0085 RIPRAP (18 INCH) 0.000

0.000

506-00218  
 

352.000

CY  

35.45000 0.000.000

0.00

0090 RIPRAP (30 IN) 0.000

0.000

506-00230  
 

2,985.000

CY  

30.74000 0.000.000

0.00

0095 CONCRETE CLASS B (WALL) (CMO #005) 68.000

0.000

601-01050  
 

68.000

CY  

455.57000 30,978.7668.000

0.00

0100 *REINFORCING STEEL (CMO #005) 6,315.000

0.000

602-00000  
 

6,815.000

LB  

0.38000 2,399.706,315.000

0.00

0100 MATERIAL ALLOWANCE REINFORCING STEEL (BLACK) 0.000

0.000LB  

0.21000 0.000.000

0.00
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PCN: 12718-BID    ESTIMATE RUN 10/10/2000

PROJECT: C M240-047                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 75.000

0.000

603-01185  
 

75.000

LF  

37.10000 2,782.5075.000

0.00

0107 ADDED ITEM (LUMP SUM)/ (MCR # 11 LINE 9)  ADDED 42 IN 
RCP (INSTALL ONLY)

0.000

0.000

900-00014  
 

1.000

L S 

594.00000 0.000.000

0.00

0110 HAUL ROAD 0.500

0.000

621-00200  
 

1.000

L S 

21,000.00000 10,500.000.500

0.00

0115 *CONSTRUCTION SURVEYING 0.130

0.100

625-00000  
 

0.300

L S 

18,000.00000 4,140.000.230

1,800.00

0120 *MOBILIZATION 0.180

0.120

626-00000  
 

0.300

L S 

62,500.00000 18,750.000.300

7,500.00

0125 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0130 F/A ON-THE-JOB TRAINEE (DELETED FORM 105) 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0135 F/A OJT PILOT (DELETED FORM 105) 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 F/A EROSION CONTROL (DELETED FORM 105) 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0167 DRILLED CAISSON (18 IN) (CMO #005) 140.000

0.000

503-00018  
 

140.000

LF  

45.00000 6,300.00140.000

0.00

0275 ADDED ITEM (LUMP SUM)/ VALUE ENGINEERING COST SHARI NG 
(CMO # 005)

1.000

0.000

900-00014  
 

1.000

L S 

1,752.88000 1,752.881.000

0.00
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PCN: 12718-BID    ESTIMATE RUN 10/10/2000

PROJECT: C M240-047                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0281 F/A (MCR # 16 LINE 13)  ELECTIRC HOOKUP REIMBUR SEMENT 0.000

0.000

700-70034  
 

605.000

F A 

1.00000 0.000.000

0.00

0285 *GDRAIL TY 3 (6-3) (MCR #10 LINE 4) 0.000

0.000

606-00301  
 

375.000

LF  

18.37000 0.000.000

0.00

0290 *END ANCHOR TY 3D (MCR #10 LINE 5) 0.000

0.000

606-01340  
 

2.000

EACH

528.00000 0.000.000

0.00

0295 *END ANCHOR TY 3G (MCR #10 LINE 6) 0.000

0.000

606-01370  
 

2.000

EACH

1,072.50000 0.000.000

0.00

0300 *END ANCHOR TY 3H (MCR #10 LINE 7) 0.000

0.000

606-01380  
 

2.000

EACH

638.00000 0.000.000

0.00

0305 *END ANCHOR (SRT) (MCR #10 LINE 8) 0.000

0.000

606-02001  
 

2.000

EACH

1,474.00000 0.000.000

0.00

0315 DOZING (MCR # 14 LINE 10)  ADDED DOZING FOR SLO PE 
CLEANUP

0.000

0.000

203-01550  
 

8.000

HOUR

65.00000 0.000.000

0.00

0320 EMB MATL (CIP) (MCR # 14 LINE 11)  ADD'L EMBANK MENT 
FOR GUARDRAIL

0.000

0.000

203-00060  
 

348.000

CY  

7.00000 0.000.000

0.00

0325 ADDED ITEM (DAY)/ (MCR # 15  LINE 12)  ADDED ITEM F OR 
TRAFFIC CONTROL

0.000

0.000

900-00005  
 

4.000

DAY 

350.00000 0.000.000

0.00

CAT 114,014.4512,521.43291,144.16CURRENT AMT0200 $ $ $

CAT NO0300 STR. NO. CSG-M 00-16.65 

0145 STRUCTURE EXCAVATION 722.000

0.000

206-00000  
 

722.000

CY  

9.23000 6,664.06722.000

0.00
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PCN: 12718-BID    ESTIMATE RUN 10/10/2000

PROJECT: C M240-047                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:45

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. CSG-M 00-16.65 

0150 STRUCTURE BACKFILL (FLOW-FILL) 250.000

0.000

206-00065  
 

1,474.000

CY  

50.52000 12,630.00250.000

0.00

0155 STRUCTURE BACKFILL (CLASS 2) 500.000

0.000

206-00200  
 

892.000

CY  

3.97000 1,985.00500.000

0.00

0160 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(96)(AC-20R) (DELETED FORM 105)

0.000

0.000

403-34324  
 

0.000

TON 

59.18000 0.000.000

0.00

0162 HBP (GR SX) (ASPH) (86) (PG 58-28) (CMO #012) C HANGE 
IN ASPHALT TYPE DUE TO WEATHER

0.000

0.000

403-33452  
 

414.000

TON 

59.18000 0.000.000

0.00

0165 *DRILLED CAISSON (18 INCH) 997.000

0.000

503-00018  
 

997.000

LF  

45.00000 44,865.00997.000

0.00

0166 ADDED ITEM (LUMP SUM)/ (CMO #003)  36" OVERDRILL AN D 
18" CASING W/ BACKFILL

1.000

0.000

900-00014  
 

1.000

L S 

5,437.45000 5,437.451.000

0.00

0170 *DRILLED CAISSON (54 INCH) 300.000

0.000

503-00054  
 

300.000

LF  

245.00000 73,500.00300.000

0.00

0175 BRIDGE DRAIN 0.000

0.000

513-00600  
 

4.000

EACH

2,516.45000 0.000.000

0.00

0175 MATERIAL ALLOWANCE BRIDGE DECK DRAINS 0.000

4.000EACH

1,629.25000 6,517.004.000

6,517.00

0180 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

3,764.000

SY  

6.25000 0.000.000

0.00

0185 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

272.000

LF  

132.59000 0.000.000

0.00
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PCN: 12718-BID    ESTIMATE RUN

PROJECT: C M240-047                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STR. NO. CSG-M 00-16.65 

0185 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000

272.000LF  

68.00000 18,496.00272.000

18,496.00

0187 ADDED ITEM (LUMP SUM)/ (MCR #9 LINE 3)  EXPANSION 
DEVICE MODIFICATION

0.000

0.000

900-00014  
 

1.000

L S 

2,000.00000 0.000.000

0.00

0190 CONCRETE CLASS B (BRIDGE) 382.000

0.000

601-01040  
 

382.000

CY  

240.00000 91,680.00382.000

0.00

0195 CONCRETE CLASS D (BRIDGE) 156.000

1,609.000

601-03040  
 

2,223.400

CY  

200.00000 353,000.001,765.000

321,800.00

0195 MATERIAL ALLOWANCE PRECAST DECK PANELS 223.000

-223.000CY  

200.00000 0.000.000

-44,600.00

0195 MATERIAL ALLOWANCE PRECAST DECK PANELS 10.000

-10.000CY  

200.00000 0.000.000

-2,000.00

0200 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

17,746.000

SF  

0.91000 0.000.000

0.00

0205 *REINFORCING STEEL 189,403.000

7,306.000

602-00000  
 

208,379.000

LB  

0.38000 74,749.42196,709.000

2,776.28

0205 MATERIAL ALLOWANCE REINFORCING STEEL (BLACK) 0.000

0.000LB  

0.21000 0.000.000

0.00

0205 MATERIAL ALLOWANCE REINFORCING STEEL (BLACK) 0.000

0.000LB  

0.21000 0.000.000

0.00

0210 *REINFORCING STEEL (EPOXY COATED) 0.000

458,667.000

602-00020  
 

498,685.000

LB  

0.42000 192,640.14458,667.000

192,640.14
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PCN: 12718-BID    ESTIMATE RUN

PROJECT: C M240-047                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STR. NO. CSG-M 00-16.65 

0210 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY COATED) 7,764.000

-7,764.000LB  

0.29000 0.000.000

-2,251.56

0210 MATERIAL ALLOWANCE PRECAST DECK PANELS 210,000.000

-210,000.000LB  

0.29000 0.000.000

-60,900.00

0215 12 INCH PLASTIC PIPE 0.000

0.000

603-50012  
 

320.000

LF  

22.13000 0.000.000

0.00

0220 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

720.000

LF  

46.43000 0.000.000

0.00

0225 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

332.000

LF  

6.17000 0.000.000

0.00

0230 CONDUIT (INSTALL ONLY) 0.000

0.000

613-04000  
 

300.000

LF  

26.10000 0.000.000

0.00

0235 *PRESTRESSED CONCRETE I (BT72) 3,832.000

0.000

618-00172  
 

3,832.000

LF  

130.00000 498,160.003,832.000

0.00

0235 MATERIAL ALLOWANCE PRESTRESS CONC I (BT72) 0.000

0.000LF  

80.68000 0.000.000

0.00

0240 *CONSTRUCTION SURVEYING 0.360

0.290

625-00000  
 

0.700

L S 

18,000.00000 11,700.000.650

5,220.00

0245 *MOBILIZATION 0.420

0.280

626-00000  
 

0.700

L S 

62,500.00000 43,750.000.700

17,500.00

0270 ADDED ITEM (LUMP SUM)/ (CMO # 006) PIER COLUMN ELEV . 
ADJUSTMENT FOR DESIGN CHANGE

1.000

0.000

900-00014  
 

1.000

L S 

1,146.45000 1,146.451.000

0.00
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PCN: 12718-BID    ESTIMATE RUN 10/10/2000

PROJECT: C M240-047                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:45

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. CSG-M 00-16.65 

0310 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR DECK PANEL S 0.000

0.000

900-00006  
 

-6,055.600

DOL 

1.00000 0.000.000

0.00

CAT 1,436,920.52455,197.861,745,761.10CURRENT AMT0300 $ $ $

CAT NO0400 CE BID ITEMS 

0250 FIELD OFFICE (CLASS 2) (DELETED FORM 105, CMO # 004) 0.000

0.000

620-00002  
 

0.000

EACH

19,500.00000 0.000.000

0.00

0255 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

19,500.00000 19,500.001.000

0.00

0260 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0265 F/A (CMO 004)  FIELD OFFICE SETUP 3,126.620

0.000

700-70035  
 

3,500.000

F A 

1.00000 3,126.623,126.620

0.00

0266 F/A ( CMO #004)  FIELD OFFICE SUPPLIES AND EQUI PMENT 5,886.350

0.000

700-70035  
 

11,000.000

F A 

1.00000 5,886.355,886.350

0.00

0267 F/A (CMO #004)  FIELD OFFICE UTILITIES 0.000

0.000

700-70035  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0280 ADDED ITEM (LUMP SUM)/ (MCR #8  LINE 2) ELECTRIC 
HOOKUP REIMBURSEMENT

0.000

0.000

900-00014  
 

0.000

L S 

337.50000 0.000.000

0.00

CAT 31,512.970.0052,000.00CURRENT AMT0400 $ $ $

$ 1,582,447.94467,719.29$2,088,905.26$CURRENT AMTPROJECT TOTAL


